
 

APPOINTED SERVICE PROVIDERS FOR MONTH OF NOVEMBER 2016 

NO PROJECT 
NAME & 
NUMBER 

DATE 
OF 
SPECIF
ICATIO
N 
APPRO
VAL  

DATE 
OF 
ADVE
RT 

DATE 
OF  
CLOSI
NG  

PROGRE
SS ON 
EVALUA
TION   

EVALUA
TION 
DATE 

PROGRE
SS ON 
ADJUDIC
ATIO N  

 
ADJUDICATI
ON DATE 

PROGRESS  APPOINTMENT 
DATE   

1 Makhudutha
maga Local 
municipality 
Rural 
household 
sanitation 
project phase 
2.1 SK8/3/1-
04/2016/17 
 

29-07-
2016 

18-07-
2016 

02-08-
2016 

Evaluate
d  

27-10-
2016 

Adjudicat
ed 

28-10-2016 The following service 
providers were 
appointed. 
 
 
1.1 Dingatana Suppliers 

and Services for 
cluster1 and cluster 2. 
 

 Cluster 1-
R2 936 288.35 
 

 Cluster2-
2 848 341.87 

02/11/2016 



1.1 Peodom Investment 
JV Lance 
Management 
Services for cluster 3 
with the bid amount  
R2 171 880.98 

 

2 Ephraim 
Mogale Local 
MunicipalityR
ural house 
hold  
Sanitation 
project phase 
2.1. Sk8/3/1-
09/2016/17(A
) 

30-06-
2016 

29-07-
2016 

31-08-
2016 

Evaluate
d 

26-10-
2016 

Adjudicat
ed 

01-11-2016 Solly Concrete Mix was 
appointed for all two 
cluster. 
 
•Cluster1-R5 266 536.53 
•Cluster2-R5 286 205.66 

10/11/2016 
 

3 Greater 
Tubatse 
Local 
MunicipalityR
ural house 
hold  
Sanitation 
project phase 
2.1. Sk8/3/1-
10/2016/17 

30-06-
2016 

29-07-
2016 

18-08-
2016 

Evaluate
d 

26-10-
2016 

Adjudicat
ed 

01-11-2016 The following service 
providers were 
appointed. 
  
•  Makplan-cluster1- R2 
994 041.62-  
 
• Makplan-cluater2 - R2 
975 695.30. 
 
 • Somandla Trading 14-
cluster3-R R2 928 
553.98. 
 

17/11/2016 



•Somandla trading 14-
cluster4- R2 928 553.98-  
 
•Camitype-cluster 5- R 3 
092 809,80- 
 
•Camitype-cluster 6- R3 
087 122.91-  

4 Greater 
Tubatse 
Local 
Municipality  
Rural 
Household 
Sanitation 
Project 
Phase 2. 
Sk8/3/1-
11/2016/17 

30-06-
2016 

29-07-
2016 

29-08- 
2016  

Evaluate
d 

26-10-
2016 

Adjudicat
ed 

01-11-2016 Alongside Trading and 
Projects was appointed 
with the bid amount of 
 R 4 799 084,33 

10/11/2016 

5 Greater 
Tubatse 
Local 
Municipality 
Rural 
Household 
project  
phase2 
Sk8/3/1-
12/2016/17 

06-07-
2016 

12-08-
2016 

15-09-
2016 

Evaluated 01-11-
2016 

Adjudicate
d 

18-11-2016 Kotlolo Engineering 
was appointed for all two 
clusters. 
 
•Cluster 1-R11 561 
101,27 
 
•Cluster2- R 7 483 
796,76 
 

23/11/2016 

6 Elias 

Motswaledi 

Local 

30-06-

2016 

29-08-

2016 

13-09-

2016 

Evaluated 01-11-

2016 

Adjudicate

d 

18-11-2016 The following service 

providers were appointed. 

 

 

24/11/2016 



municipality 

Rural 

Household 

Sanitation 

Project Phase 

2.1 Sk8/3/1-

14/2016/17 

•Nompi Hire construction 
- Cluster 1-R2 572 530.84 

 

•Nompi Hire construction  

Cluster 2-R2 233 449. 

 

• Moribo Wa Africa 

Trading cluster 3   

 -R3 862 821.60. 

 

•Vukuzbuzele Trading for 

4 & 5 

•Cluster4- R3 635 910.30     

•Cluster 5- R2 889 525.74 

 

 



7 Security 
Services for a 
period of (3) 
three years. 
Sk8/3/1-
17/2016/17 

16-08-
2016 

28-08-
2016 

29-09-
2016 

Evaluate
d  

16-11-
2016 

Adjudicat
ed 

21-11-2016 The following service 
providers were 
appointed. 
 

1. Peak Security 
Services – 
cluster1 
R33 863 051.00 
 
 

2. Mathomo Mayo 
Investment T/A 
as Maximum 
Security-  
Cluster 2 
R44 155 627.92. 
 

 
3. Mabotwana  

Security Services 
– Cluster3 
R19 952 694.17 
 

4. Ramadimetje 
Security – Cluster4 
R20 036 803.32 

 

23/11/2016 

 

 

 


